

# DRAFT TIMELINE FOR ADOPTION OF HAMLET AND BUSINESS PLANS

**August 7, 2018**

## **Town Board Work Session**

- Review public comments
- Develop consensus on changes to Hamlet and Business Study Plans
- Initial SEQRA Review
  - Determine that the action is subject to SEQRA
  - Determine whether action may involve any other agencies
  - Make a Preliminary Classification as a Type I Action



**September, October, November 2018**

## **Town Board Public Hearings**

- Conduct Public hearings on each Hamlet and Business Report
- Town Board may keep the record open for a number of days past the hearing night for the submission of written comments



**Fall 2018**

## **Town Board Work Sessions**

- Town Board reviews public hearing comments on each Hamlet Report and Business Study
- Town Board conducts SEQRA review: reviews EAF's, analyzes areas of environmental concerns



**Before end of 2018**

## **Town Board Work Session**

- Town Board routes Plans with SEQRA analysis to Suffolk County Planning Commission
- Town Board reviews all comments and develops a consensus for changes to reports
- Town Board adopts one or more of the reports as Amendments to the Comprehensive Plan



**IMPLEMENTATION AND FOLLOW-UP WITH MORE DETAILED DESIGN,  
PLANNING AND LEGISLATION**